COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 08/ 2014

ESTI MATE SUMVARY 14: 51: 50
CONTI D C18623 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 18623- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TI VE ALLOW 65 WORK DAYS
SH103 RESURFACI NG PERCENT TI ME: 90. 77 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO. STA103A- 001
SH103 RESURFACI NG
NAVE OF RQAD: 103A
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 01/ 08/ 2014 DATE TI ME STARTED 06/ 17/2013
10100 DALLAS STREET DATE LET 04/ 04/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 16/ 2013 DATE TI ME STOPPED 12/13/2013
DATE CONTRACT EXECUTED 05/ 01/ 2013 DATE ACCEPTED 12/ 13/ 2013
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 06/ 17/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI:  $ 3,294, 904. 46 PARTI Cl PATI NG $ 3,287,098. 87 $ 5, 765. 50
AWARD PRQIECT AMT: $  3,223,530.10 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 76% TOTAL EARNI NGS 3, 287,098. 87 5, 765. 50
FUNDS AVAI LABLE: $ 7,805.59 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 287,098. 87 5, 765. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -48,352.95 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,238, 745. 92 5, 765. 50
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,238, 745. 92 5, 765. 50
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 5, 765. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18623

PCN: 18623-BI D

PRQJECT: STA103A- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00035 Renoval of Pipe

0010 202-00090

Renoval of Delineator

0015 202-00240

0020 202-00821

Renoval of Sign Panel

0025 202-04002

G ean Cul vert

0030 203-01500

Bl adi ng

0035 203-01582

Truck (Dunp)

0040 203-01594

Conbi nati on Loader

0045 203-02330

Labor er

0050 208-00002

*Erosion Log (12 Inch)

0055 208-00034 *&avel Bag

Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

80. 000
LF
37. 95000
330. 000
EACH
5. 25000
77,985. 000
SY
2.50000
11. 000
EACH
55. 00000
19. 000
EACH
3, 175. 00000
179. 000
HOUR
140. 00000
67. 000
HOUR
95. 00000
169. 000
HOUR
160. 00000
259. 000
HOUR
60. 00000
520. 000
LF
5. 25000
475. 000
LF

8. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

80. 000
0. 000
80. 000

269. 000
0. 000
269. 000

77,985. 000
0. 000
77,985. 000

1. 000
10. 000
11. 000

19. 000
0. 000
19. 000

178. 100
0. 000
178. 100

66. 350
0. 000
66. 350

168. 600
0. 000
168. 600

258. 500
0. 000
258. 500

520. 000
0. 000
520. 000

475. 000
0. 000
475. 000

Page 2
ESTI MATE RUN 01/ 08/ 2014

14: 51: 50
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 036. 00
0. 00
1,412.25
0. 00
194, 962. 50
550. 00
605. 00
0. 00
60, 325. 00
0. 00
24, 934. 00
0. 00
6, 303. 25
0. 00
26, 976. 00
0. 00
15, 510. 00
0. 00
2, 730. 00
0. 00
4,037.50



CONTI D C18623 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18623-BI D ESTI MATE RUN 01/ 08/ 2014
PRQJECT: STA103A- 001 ESTI MATE NO 0006 14:51: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 *Renoval and Disposal of Sedinent (Labor) 24. 000 24. 000
HOUR 0. 000 0. 00
58. 50000 24.000 1, 404. 00
0065 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 3. 500 3. 500
HOUR 0. 000 0. 00
100. 00000 3. 500 350. 00
0070 208-00106 *Sweepi ng (Sedi nent Renoval ) 42. 000 42.000
HOUR 0. 000 0. 00
185. 00000 42.000 7,770.00
0075 208-00107 *Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0080 210- 00060 Reset Marker 41. 000 37.000
EACH 4.000 402. 00
100. 50000 41. 000 4,120. 50
0085 212-00006 *Seedi ng (Native) 1. 000 1. 000
ACRE 0. 000 0. 00
2,540. 00000 1. 000 2,540. 00
0090 212-00032 *Soi | Condi tioning 0. 500 0. 500
ACRE 0. 000 0. 00
2, 640. 00000 0. 500 1, 320. 00
0095 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 500
ACRE 0. 000 0. 00
5, 300. 00000 0. 500 2,650. 00
0100 304- 06008 Aggregate Base Course (O ass 6) (Special) 2, 415. 000 2,415. 000
CY 0. 000 0. 00
80. 00000 2,415. 000 193, 200. 00
0105 307-00000 *Hydrated Linme 201. 340 201. 340
TON 0. 000 0. 00
335. 00000 201. 340 67, 448. 90
0110 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 125. 000 107. 880
TON 0. 000 0. 00
145. 00000 107. 880 15, 642. 60



CONTI D C18623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18623-BI D ESTI MATE RUN 01/ 08/ 2014
PRQJECT: STA103A- 001 ESTI MATE NO 0006 14: 51: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 18, 263. 280 18, 263. 280
TON 0. 000 0. 00
74.50000 18, 263. 280 1, 360, 614. 36
0120 406- 09500 *Col d Bi tuni nous Pavenent (Recycle) 68, 828. 000 68, 827. 780
Sy 0. 000 0. 00
5. 75000 68, 827. 780 395, 759. 74
0125 411-10251 Enul sified Asphalt (CSS-1) 81, 266. 000 81, 265. 620
GAL 0. 000 0. 00
3.10000 81, 265. 620 251, 923. 42
0130 411-10255 Enul sified Asphalt (Sl ow Setting) 7,507. 000 7,506. 610
GAL 0. 000 0. 00
2.00000 7,506. 610 15, 013. 22
0135 603-10180 18 Inch Corrugated Steel Pipe 90. 000 90. 000
LF 0. 000 0. 00
115. 00000 90. 000 10, 350. 00
0140 607-11525 *Fence (Plastic) 200. 000 200. 000
LF 0. 000 0. 00
3. 15000 200. 000 630. 00
0145 612-00001 Del i neator (Type I) 981. 000 872. 000
EACH 109. 000 2,834.00
26. 00000 981. 000 25, 506. 00
0150 612- 00003 Del i neator (Type II1) 173. 000 173. 000
EACH 0. 000 0. 00
26. 00000 173. 000 4,498. 00
0155 614-00012 Sign Panel (Class Il) 36. 000 36. 000
SF 0. 000 0. 00
23.30000 36. 000 838. 80
0160 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 39. 000 39. 000
LF 0. 000 0. 00
12. 75000 39. 000 497. 25
0165 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 3. 000
EACH 0. 000 0. 00

200. 00000 3. 000 600. 00



CONTI D C18623 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18623- BI D ESTI MATE RUN 01/ 08/ 2014
PRQJECT: STA103A- 001 ESTI MATE NO 0006 14:51: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0175 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
225, 000. 00000 1. 000 225, 000. 00
0180 627-00005 Epoxy Pavenent Mar ki ng 634. 000 634. 000
GAL 0. 000 0. 00
69. 00000 634. 000 43, 746. 00
0185 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 1, 088. 000 1, 088. 000
GAL 0. 000 0. 00
35. 00000 1, 088. 000 38, 080. 00
0190 630-00000  *Fl aggi ng 3, 311. 000 3, 289. 000
HOUR 22.000 489. 50
22.25000 3, 311. 000 73, 669. 75
0195 630- 00007 *Traffic Control Inspection 50. 000 43. 000
DAY 0. 000 0. 00
105. 00000 43. 000 4,515. 00
0200 630-00012 *Traffic Control Managenent 86. 000 84. 000
DAY 2.000 1, 490. 00
745. 00000 86. 000 64, 070. 00
0205 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 000 0. 00
55. 00000 1. 800 99. 00
0210 630-80342 *Construction Traffic Sign (Panel Size B) 110. 000 99. 000
EACH 0. 000 0. 00
55. 00000 99. 000 5, 445. 00
0215 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
1, 050. 00000 1. 800 1, 890. 00
0220 630- 80360 *Drum Channel i zi ng Devi ce 130. 000 117.000
EACH 0. 000 0. 00
26. 00000 117. 000 3,042.00



CONTI D C18623 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18623-BI D ESTI MATE RUN 01/ 08/ 2014
PRQJECT: STA103A- 001 ESTI MATE NO 0006 14:51: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80380 *Traffic Cone 300. 000 270. 000
EACH 0. 000 0. 00
5. 50000 270. 000 1, 485. 00
0230 630-80520 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
DAY 0. 000 0. 00
2, 665. 00000 1. 000 2, 665. 00
0235 630- 85020 *Mobi | e Attenuator 1. 000 0. 900
EACH 0. 000 0. 00
12, 000. 00000 0. 900 10, 800. 00
0240 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
290. 00000 0. 000 0. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70018 F/ A Roadway Snoot hness | ncentive - 8,587.390 - 8,587.390
FA 0. 000 0. 00
1. 00000 -8,587.390 -8,587.39
0265 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 85, 254. 780 85, 254. 780
FA 0. 000 0. 00
1. 00000 85, 254. 780 85, 254.78
0270 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70025 F/' A Quality Incentive Paynent -19, 729. 590 -19, 729. 590
FA 0. 000 0. 00
1. 00000 -19, 729. 590 -19,729.59



CONTI D: C18623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18623-BI D ESTI MATE RUN 01/ 08/ 2014
PRQJECT: STA103A- 001 ESTI MATE NO. 0006 14:51: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700- 70380 F/ A Erosion Control 4, 000. 000 2, 546. 000
F A 0. 000 0. 00
1. 00000 2, 546. 000 2, 546. 00
CAT 0200 CURRENT AMI  $ 3, 254, 804.46 $ 5,765.50% 3,246, 998. 84
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0290 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0295 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0300 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400 CURRENT AMI  $ 40, 100. 00 $ 0.00$ 40, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 3,294,904.46 $

5,765.50% 3,287,098.84



